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.. . PAYMENT ESTIMATE - CONTRACT PERFORMANCE 1. INVOICE RECEIVED DATE 07 /Pj&l;, 2008
For use of this form, see ER 37 -2 -10 and ER 37 -345 -10 PAYMENT DUE DATE  .# Zp* 2008 Sheet 1 of 7

2. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 3. CONTRACT NO. 4. DISTRICT

2749 Lockport Road Niagara Falls NY 14305 o W912DQ-04-D-0023 0007 New York District
5. DESCRIPTION OF WORK ( Lt f‘}v"" Bluley ) 6. APPROPRIATION AND PROJECT 7. REQUIRED COMPLETION DATE

Cornell-Dubilier Electronics OU-2 Demo 68-20-X-8145-0000 31 Mar 2009
8. LOCATION 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11_ESTIMATE NO.

333 Hamilton Boulevard, SP, NJ 07080 FROM 10 Feb 2008 THRU 04 Mar 2008 13

CONTRACT TOTAL TO DATE
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#300,435 o8 T A8000238240
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INCLUDES MODIFICATIONS 46 % EARNINGS TOBATE TOTAL EARNINGS
THRU R00004 46 % LESS STORED MATERIAL TOTAL CONTRACT ——mm $19,115,002.36 TO DATE 8,771,049.95
REMARKS OITED Ei; 1 Q x
CDE OU2 Demolition (Cluster 1-11) and capacitor disposal area (Cluster 13). TRO -
EPA Direct Fund Site. USACE CEFMS USED FOR TRACKING PURPOSES ONLY. S INPUR__C I5
SERTIFIED b iy
PR
12. PRESENTED FOR PAYMENT 14. A PREVIOUS RETAINED PERCENTAGE SR UBRTIEHR
PAYEE PER B. PREVIOUS OTHER DEDUCTIONS $0.00
< M/ C. PREVIOUS LIQUIDATED DAMAGES 50.00
SEVENSON ENVIRONMENTAL SERV D. PREVIOUS PAYMENTS $8,354,199.87
DATE & a2 oZ TITLE B2as> O 2 E. PREVIOUS EARNINGS (A+B +C + D) $8,354,199.87
13. APPROVED AMOUNT F. EARNINGS THIS PERIOD (TOTAL
EARNINGS TO DATE MINUS E) $416,850.08
| certify that | have checked the quantities cover.e.d by this bill or estimatef that G. LESS RETAINED PERCENTAGE $0.00
the work was actually performed; that the quantities are correct and consistent OTHER DEDUGTIONS
with all previous computations as actually checked; that the quantities and H. LESS OTHER UCTION $0.00
amounts are wholly consistent with the requirements of the contract or other |._TOTAL DEDUCTIONS THIS PERIOD (G + H) $0.00
instrument involved. J. RETAINAGE REFUND $0.00
SlGNATW W DATE K. OTHER REFUNDS $0.00
. ! ‘ L. TOTAL REFUNDS THIS PERIOD (J +K X
Patrick Nejand 5 March o& WK $0.00
Contracting Officer's Representative , M. LIQUIDATED DAMAGES THIS PERIOD )
CONTRAGTING OFFICER APPROVAL (Siat 5 \\ N. AMOUNT DUE CONTRACTOR (F -l + L -M) $416,850.08
% //(/g"a ure) meﬂ 1. TQTALS TO DATE - ALL INVOICES
Neal F. Kolb : / _ _ Qoof INED PERCENTAGEA + G - J) $0.00 LIQ DAMAGES (C+M) -
Administrative Contracting Officer ~~ _—TOTHERDEDUCTIONS (B +H-K) $0.00 PAIDTODATE (D+N) $8,771,049.95
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.PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-04-D-0023 0007

Sheet 2 of 7

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Feb 2008 THRU 04 Mar 2008 13
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUAﬂR};AND $£&£ AMOUNT QUAW}5¥AND AMOUNT
a b c d e f g h
00001A S$-0001 Removal & Relocation or Disposal o Ex. 4 -CBI $3,832.19
00001B RO0001 S-001 Supplementary Sch Option 1 Removal $19,217.29
00001C R00002 Removal & Relocation or Disposal of Furni $22,464.05
00002A S-002 Removal & Disposal of Underground S $0.00
00002B RO0001 Option 1 Removal & Disposal of Undergroun $0.00
00002C RO0002 Removal & Disposal of Underground Storage $0.00
00003A S-003 Removal & Disposal of Hazardous Woo $0.00
00003B | R0O00O1 Removal & Disposal of Hazardous Wood Floo $0.00
00003C R00002 Removal & Disposal of Hazardous Wood Floo $0.00
00004A S-004 Demolition,Handling/Stockpiling, Sa $0.00
00004B ROC0O1 Demolition, Handling/Stockpiling, Samplin $59,378.78
00004C R0C002 Demolition, Hand./Stock., Sampling & Disp $0.00
00005A S-005 Demolition,Handling/Stockpiling, Sam $0.00
00005B R0O0001 Demolition, Handling, Sampling & Off-Site $0.00
00005C R00002 Demolition, Hand./Stock.,Sampling & Dispo $0.00
00006A S-006 Excavation,Handling, Stockpiling, Sam $0.00
00006B R0O00O1 Excavation, Handling, Sampling &0ff-Site $0.00
00006C RO00O2 Excavation, Hand./Stock.,Sampling & Off-S $0.00
00007A S$-007 Excavation,Handling/Stockpiling, Sam $0.00
00007B R0O0001 Excavation, Handling, Sampling & Off-Site $0.00
00007C RO0002 Excavation,Hand/Stock, Sampling and Off-si $0.00
00008A S-008 Excavation,Handling, Sampling&Off-Si $0.00
00008B RO0001 Excavation, Handling, Sampling & Off-Site $0.00
00008C R0O0002 Excavation,Hand./Stock., Samp.&0. Disposal $0.00
00009A S-009 Excavtion,Handling, Sampling&Off-Sit $0.00
00009B RO0001 Excavation, Handling, Sampling & Off-Site $0.00
00009C R00002 Excavation,Hand/Stock.,Sampl &0Off-siteDis $0.00
00010A S-010 General Utility Management $65,217.14
00010B R0O0001 General Utility Management $70,244.83
0c0o010C R00002 General Utility Management $51,474.55
00011A S-011 Geophysical Survey Scan Around Buil $7,273.00
00011B | RO00O1 Geophysical Survey Scan Around Buildings $0.00
00011C | RO0002 Geophysical Survey Scan Around Buildings $0.00
00012Aa 5-012 Asbestos Abatement $130,167.00
00012B R0O0001 Asbestos Abatement $862,178.00
00012C R0O0002 Asbestos Abatement $862,178.00
00013A Additional Asbestos Abatement $28,517.65
TOTALS THIS PAGE Ex. 4 - CBI 2,182,142.48
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-04-D-0023 0007

Sheet 3 of 7

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4, PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Feb 2008 THRU 04 Mar 2008 13
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANINIT AP PRICE AMOUNT QUARINIT AP AMOUNT
a b c d e f g h
00013B | R0O0001 |Additional Asbestos Abatement Ex. 4-CBI $8,815.95
00013C R0O0002 Additional Asbestos Abatement $7,428.34
00014A S-014 Dense Graded Aggregate $33,944.69
00014B R0O0001 Dense Graded Aggregate $140,378.23
00014C R00002 Dense Graded Aggregate $50,337.87
00015A S$-015 Bituminous Surface $51,238.17
00015B R00001 Bituminous Surface Coarse $160,117.56
00015C R0O0002 Bituminous Surface Coarse $51,788.97
00016Aa S-016 Temporary Facilities $125,970.88
00016B R0O0001 Temporary Facilities $220,449.04
00016C R00002 Temporary Facilities $62,985.44
00017A S$-017 Air Monitoring $100,129.32
00017B RO0001 Air Monitoring $175,226.31
00017C RO0002 Air Monitoring $50,064 .66
010002 ROC0O02 General Conditions $195,315.25
010003 R00002 Above Grade Structure Demolition & Off-Si $260,703.00
010004 RO0002 Below-Grade Structure Demolition & Off-si $0.00
010005 R00002 Removal&Disposal of PCBand/or Mercury Con $4,416.00
010006 R00002 Demolition, Hand/Stock, Sampling & Off-site
R00004 Demolition, Hand/Stock, Sampling & Off-site
Revised Amount CLIN 010006 $0.00
010007 R0O0002 Excavation, handl./Stock.,Sampling &0ff-s $0.00
010008 RO0002 Excavation,Handl./Stock.,Sampling & On-si $0.00
010009 R00002 Excavation, Handl./Stock.,Sampling & Off- $0.00
010010 R00002 Controlled Low Strength Material $0.00
010011 RO0002 Geotextile $360.00
010012 R0O0002 Water Handling, Temporary Storage, & Off- $5,119.00
0106 R0O0004 Cl 1-06 Demolition, Handling/Stockpiling, $494,978.40
020002 R00002 General Conditions cluster 2 $195,564 .60
020003 R00002 Above Grade Structure Demolition & Off-Si $388,007.00
020004 R00002 Below-Grade Structure Demolition & Off-Si $0.00
020005 R00002 Removal & Disposal of PCB and/or Mercury $4,352.00
020006 R00002 Demolition, Handl./Stock.,Sampling, & Off $397,741.00
020007 RO0002 Excavation,Handl./Stock., Sampling & Off-S $0.00
020008 R00002 Excavation, Handl./Stock.,Sampling & On-S $0.00
020009 RO0002 Excavation,Handl/Stock.,Sampling & Off-Si $0.00
020010 R00002 Controlled Low Strenght Material $0.00
TOTALS THIS PAGE Ex. 4 - CBI 3,185,431.68
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. PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 4 of 7

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Feb 2008 THRU 04 Mar 2008 13

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE

NO. NO. CONTRACT LINE TEMS QUANIT NP PRICE AMOUNT QUANNIT ANP AMOUNT

a b c d e f g h
020011 | R00002 |Geotextile Ex. 4 - CBI $6,722.10
020012 RO0002 Water Handling, Temporary Storage, & Off- $5,099.00
030001 Work Plans {(Cluster 3) $0.00
030002 ROO0OO1 Cluster 3 General Conditions $183,679.65
030003 R00001 Above Grade Structure Demolition & Off-si $113,441.00
030004 RO0001 Below-Grade Structure Demolition & Off-si $0.00
030005 RO0001 Removal & Disposal of PCB &/or Mercury Co $4,579.00
030006 RO0001 Demolition, Handling/Stockpiling, Samplin $431,460.40
030007 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
030008 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
030009 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
030010 RO0001 Controlled Low Strenght Material CL 3 $0.00
030011 R00001 Geotextile CL 3 $5,120.00
030012 R0O0001 Water Handling, Temporary Storage, & Off- $5,099.00
0301 R00003 C13-001 Option 1 Work Plans Addendums Clu $0.00
0302 R0O0003 Cl13-002 Option 1 General Conditions Clust $20,111.00
0303 RO00O3 C13-003 Option 1 Pre-Excavation Sampling $16,198.45
0304 R0O0003 C13-004 Option 1 Excavation, Handling & O $0.00
0305 R0O0003 C13-005 Option 1 Excav., Handl., Sampl.&Of $0.00
0306 RO0003 C13-006 Option 1 Excavation, Handl, Sampli $0.00
0307 RO0003 C13-007 Option 1 Excavation, Handling, &0f $0.00
0308 R0O0003 C13-008 Option 1 Dense Graded Aggregate C $0.00
0309 R00003 C13-009 Option 1 Bituminous Surface Cours $0.00
0310 R0O0003 C13-010 Option 1 Perimeter Air Monitoring $0.00
0311 R0O0003 C13-011 Geotextile Option 1 Cluster 13 $0.00
0312 R0O00O03 C13-012 Option 1 Backfill & Grading (Clus $0.00
0313 R0O0003 C13-013 Option 1 Site Restoration (Cluste $0.00
0314 RO00O3 C13-014 Option 1 Fencing $0.00
0315 RO0O003 C13-015 Option 1 Water Handling, Temporar $0.00
0316 RO0003 Cl3-016 Option 1 Water Usage $0.00
0317 RO0003 C13-017 Option 1 Post Excavation Sampling $0.00
0318 R0O0003 Cl1l3-018 Option 1 Post Excavation Dioxin S $0.00
0319 R0O0003 C13-019 Option 1 Exc., Handl., Stock., Samp $0.00
040001 Work Plans Cluster 04 $0.00
040002 General Conditions Cluster 4 $106,896.85
040003 Above Grade Structure Demoltion & Off-sit $169,901.00
040004 Below-Grade Structure Demolition & Off-Si $0.00
TOTALS THIS PAGE Ex. 4 - CBI 1,068,307.45
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. PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 5 of 7

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Feb 2008 THRU 04 Mar 2008 13
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE [TEMS QUAN T ANP PRICE AMOUNT QUANGNIT ANP AMOUNT
a b c d e f g h
040005 Removal & Disposal of PCB, Mercury Contam Ex. 4 - CBI $4,102.00
040006 Demolition, Handling/Stockpiling, Samplin $53,878.50
040007 Excavation, Handling/Stockpiling, Samplin $0.00
040008 Excavation,Handling/Stockpiling, Sampling $0.00
040009 Excavation, Handling/Stockpiling, Samplin $0.00
040010 Controlled Low Strength Material $0.00
040011 Geotextile $0.00
040012 Water Handling, Temporary Storage, and Of $2,549.50
050002 R00002 General Conditions Cluster S $183,428.19
050003 R00002 Above Grade Structure Demolition and Off- $241,396.00
050004 R00002 Below-Grade Structure Demolition & Off-Si $0.00
050005 R00002 Removal & Disposal of PCB &/or Mercury Co $4,450.00
050006 R0O0002 Demolition, Hand./Stock.,Sampling & Off-s $318,373.20
050007 R00002 Excavation, Handl./Stock., Sampling & Off $0.00
050008 R0O0002 Excavation, Handling/Stockpiling Excavate $0.00
050009 R0O0002 Excavation, Hand./Stock.,Sampling& Off-Si $0.00
050010 R0O0002 Controlled Low Strenght Material $0.00
050011 RO00O02 Geotextile $3,700.00
050012 RO0002 Water Handling, Temporary Storage, & Off- $5,099.00
060001 RO00O0O1 Work Plans CL 06 $0.00
060002 RO00O1 General Conditions Cl 06 $109,352.43
060003 RO0001 Above Grade Structure Demolition & Off-Si $51,422.00
060004 R0O0001 Below Grade Structure Demolition & Off-Si $0.00
060005 R00001 Removal & Disposal of PCB and/or Mecury C $4,352.00
060006 R00001 Demolition, Handling/Stockpiling, Samplin $55,720.00
060007 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
060008 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
060009 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
060010 R0O0001 Controlled Low Strength Material $0.00
060011 RO0O001 Geotextile $492.00
060012 RO0001 Water Handling, Temporary Storage, and Of $5,099.00
070001 Work Plans $0.00
070002 General Conditions Cluster 7 $114,722.19
070003 Above Grade Structure Demolition & Off-Si $61,591.00
070004 Below Grade Structure Demolition & Dispos $0.00
070005 Removal & Disposal of PCB and/or Mercury $4,241.00
070006 Demolition, Handling/Stockpiling, Samplin $139,103.20
F
TOTALS THIS PAGE Ex.4-CBI 1,363,111.21
|
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 6 of 7

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Feb 2008 THRU 04 Mar 2008 13
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUAﬁR}FAND ;g&; AMOUNT QUA%RJIAND AMOUNT
a b c d e f g h
070007 Excavation, Handling/Stockpiling, Samplin Ex. 4 - CBI $0.00
070008 Excavation, Handling/Stockpiling, Samplin $0.00
070009 Excavation, Handling/Stockpiling, Samplin $0.00
070010 Controlled Low Strength Material $0.00
070011 Geotextile $2,658.60
070012 Water Handling, Temporary Storage, and Of $5,099.00
080001 ROO0O01 Work Plans $0.00
080002 R00001 General Conditions Cluster 8 (bldgs 13, 1 $62,437.75
080003 R0O0001 Above Grade Structure Demolition & Off-Si $153,732.92
080004 RO0001 Below-Grade Structure Demolition & Off-Si $0.00
080005 ROC001 Removal & Disposal of PCB &/or Mercury Co $3,585.00
080006 R0O0001 Demolition, Handling/Stockpiling, Samplin $64,456.64
080007 | RO00O1 Excavation, Handling/Stockpiling, Samplin $0.00
080008 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
080009 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
080010 RO0001 Controlled Low Strenght Material $0.00
080011 RO0O001 Geotextile $546.00
080012 RO0001 Water Handling, Temporary Storage, & Off- $2,381.75
090001 R00001 Work Plans Cl1 09 $0.00
030002 RO0O0OO1 General Conditions Cluster 09 $109,007.91
090003 ROO0O1 Above Grade Structure Demolition & QOff-Si $30,328.00
090004 R0O0001 Below-Grade Structure Demolition & Off-Si $0.00
090005 R0O0001 Removal & Disposal of PCB &/or Mercury Co $4,241.00
090006 RO0001 Demolition, Handling/Stockpilin, Sampling $22,992.2¢0
090007 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
090008 R0O0001 Excavtion, Handling/Stockpiling, Sampling $0.00
090009 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
090010 R0O0001 Controlled Low Strenght Material $0.00
0920011 RO0001 Geotextile $408.00
090012 R0O0001 Water Handling, Temporary Storage, & Off- $5,099.00
100002 R0O000C2 General Conditions Cluster 10 $0.00
100003 RO0002 Above Grade Sructure Demolition & Off-sit $0.00
100004 R0O0002 Below-Grade Structure Demolition & Off-Si $0.00
100005 R0O0002 Removal & Disposal of PCB & Mercury Conta $0.00
100006 R0O0002 Demolition, Hand./Stock., Samplin & Off-s $0.00
100007 R00002 Excavation, Hand./Stock., Sampling & Off- $0.00
100008 R0O0002 Excavation, Hand./Stock., Sampling & On-s $0.00
TOTALS THIS PAGE Ex. 4-CBI 466,973.77
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. PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 7 of 7

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Feb 2008 THRU 04 Mar 2008 13
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%HJ;AND ;gﬁk AMOUNT QUA*L$¥AND AMOUNT
a b c d e f g h
100009 | RO0002 |Excavation, Hand./Stock.,Sampling & Off-S Ex. 4 - CBI $0.00
100010 R0O0002 Controlled Low Strenght Material (Cluster $0.00
100011 R0O0002 Geotextile (Cluster 10) $0.00
100012 R00002 Water Handling, Tempoary Storage & Off-Si $0.00
110001 Work Plans $0.00
110002 General Conditions $135,573.57
110003 Above Grade Structure Demolition & Off-Si $106,232.00
110004 Below Grade Stucture Demolition & Off-Sit $4,211.00
110005 Removal & Disposal of PCB and/or Mercury $4,241.00
110006 Demolition, Handling/Stockpiling, Samplin $0.00
110007 Excavation, Handling/Stockpiling, Samplin $0.00
110008 Excavation, Handling/Stockpiling, Samplin $0.00
110009 Excavation, Handling/Stockpiling, Samplin $0.00
110010 Controlled Low Strenght Material $0.00
110011 Geotextile $690.30
110012 Water Handling, Temporary Storage, & Off- $5,099.00
1301 R00003 Cluster 13 Base Work Plan Addendums’ $6,450.84
1302 ROO003 General Conditions Base Work C13-002 $105, 585.00
1303 RO0003 Pre-Excavation Sampling & Analysis C13-00 $131,059.15
1304 RO0O003 C13-0004 Excavation, Handling & Off-Site $0.00
1305 R0O0003 Cl13-005 Excav., Handling, Sampling & Off-S $0.00
1306 R0O0003 C13-006 Excavation, Handling/Stockpiling, $0.00
1307 RO0003 C13-007 Excav, Handling&Off-Site Disposal $0.00
1308 R0O0003 Dense Graded Aggregate $0.00
1309 R0O0003 C13-009 Bituminous Surface Course (Base) $0.00
1310 RO0003 C13-010 Perimeter Air Monitoring (Base) $5,941.50
1311 R0O0003 C13-011 Geotextile (Base) $0.00
1312 RO0003 C13-012 Backfill and Grading (Base) $0.00
1313 RO0003 C13-013 Site Restoration (Base) Cluster 1 $0.00
1314 R00003 C13-014 Fencing $0.00
1315 RO0003 C13-105 Water Handling, Temporary Storage $0.00
1316 R0O0003 C13-016 Water Usage $0.00
1317 R0O0003 C13-017 Post Excavation Sampling (Base) C $0.00
1318 R00003 C13-018 Post Excavation Dioxin Sampling ( $0.00
1319 R0O0003 C13-019 Excavation, Handling, Stockpiling $0.00
TOTALS THIS PAGE Ex. 4-CBI 505,083.36
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OBLIGATION ACCOUNT SUMMARY

CONTRACT NO.
W912DQ-04-D-0023 0007

Sheet 1 of 1

CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Feb 2008 THRU 04 Mar 2008 13
OBLIGATION LINE ITEM/ FUNDED WORK ITEM This Invoice All Invoices

OBLIGATION LINE ITEM - 0001 Earnings $1,380.89 $1,467,079.75

FFP BUILDING DEMOLITION BASE PERIOD-CLUSTERS 4, 7 Less Retained Percentage $0.00 $0.00

FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00

30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00

Other Refund $0.00 $0.00

Payment Due Date 04/04/2008 Liquidated damages this Period $0.00 $0.00

Amount Due $1,380.89 $1,467,079.75

OBLIGATION LINE ITEM - 0701 Earnings $0.00 $1,372,594.27

TO EXERCISE PRICED OPTIONAL PERIOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00

FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00

30000.0.30DS1-Cornell QU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00

Other Refund $0.00 $0.00

No Payment Due Liquidated damages this Period $0.00 $0.00

Amount Due $0.00 $1,372,594.27

OBLIGATION LINEITEM -  0701A Earnings $0.00 $1,772,444.37

TO EXERCISE PRICED OPTIONAL PERIOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00

FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00

30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00

Other Refund $0.00 $0.00

No Payment Due Liquidated damages this Period $0.00 $0.00

Amount Due $0.00 $1,772,444.37

OBLIGATION LINE ITEM - 0702 Earnings $300,054.19 $3,873,585.62

TO EXERCISE PRICED OPTIONAL PERIOD TWO FOR CLUSTER Less Retained Percentage $0.00 $0.00

FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00

30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00

Other Refund $0.00 $0.00

Payment Due Date 04/04/2008 Liquidated damages this Pericd $0.00 $0.00

Amount Due $300,054.19 $3,873,585.62

OBLIGATION LINE ITEM - 0704 Earnings $115,415.00 $285,345.94

ADDITIONAL WORK REQUIRED FOR OPERABLE UNIT 2-CLUST Less Retained Percentage $0.00 $0.00

FUNDED WORK ITEM FK98G0 Less other Deductions $0.00 $0.00

30000.0.30DS1-Cornell Cap OU2 RA Const ConB {149124] Retainage Refund $0.00 $0.00

Other Refund $0.00 $0.00

Payment Due Date 04/04/2008 Ligquidated damages this Period $0.00 $0.00

Amount Due $115,415.00 $285,345.94

TOTALS $416,850.08 $8,771,049.95
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Prompt Payment Certification And Supporting Data
For Contractor Payment Invoice

Page 1 of 5 pagés

(1) Contract No.:

(2) Location and Description of Work:

(3) Estimate No.:

ART - Assessment Resources & Technol

Carner Brothers

Clean Harbors Environmental Services, I

Consolidated Steel and Aluminum Fence

CTi Cutting Tech

CWM Chemical Services, LLP

EQ - Environmental Quality Company

Horwith Trucks, inc.

Internal Inteligence

Kennon Surveyors

LVi Environmentat

Office Team - Robert Half International

One Call Electric Service, Inc.

Page ETC, Inc.

Pave-Rite

(Excluding Deductions)

Payment Estimate
(Excluding Deductions)

1
w912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 3
X ili i " 4) Invoice Date:
Corneli-Dubilier Electronics OU-2 Demo 4) 03/05/2008
(5) Contractor Official (name and address) to whom payment is (6) Discount Terms:
to be sent:
Sevenson Environmental Services inc. 0 Days
2749 Lockport Road 0 Percent
Niagara Falls NY 14305
(7) If Notice of Assignment has been filed, enter name of (8) Name, Title, phone number, and mailing address of person to be notified in
Assignee to whom payment is to be sent: event of a defective invoice:
® (10) (an (12) (13
Subcontractor Name Total Amount Previous Subcontractor Subcontractor Subcontractor Eamings
Subcontracted Payments Amount included in this Deducted by Contractor

(Total to Date)

Ex. 4 - CBI

A notice of any withholding shall

A written

be issued to a subcontractor (with a copy to the Contracting Officer) of any such notice issued by the Contractor,

specifying (1) the amount to be withheld, (2) the specific causes for the withholding under the terms of the subcontract, and (3) the remedial actions to be
taken by the subcontractor in order to receive payment of the amounts withheld. Attach copy of notification to pay estimate. Reference FAR 52.232-27(g).

(M
(@)
3

4

H

i herby certify, to the best of my knowledge and belief, that:

This certification is not %o/;strued as finai acceptance of a subconiracior's perfermance.

L

The amounts requested are only for performance in accordance with the specifications, terms, and conditions of the contract;

Payments io subcontractors and suppliers have been made from previous payments received under the contract, and timely payments will be
made from the proceeds of the payments covered by this certification, in accordance with subcontract agreements and the requirements of
Chapter 39 of Title 31, United States, Code; and

This request for progress payments does not include any amounts which the prime contractor intends to withhold or retain from a subcontractor
or supplier in accordance with the terms and conditions of the subcontract.

S oANE 5

7

A
4

Signatute ©

Date

K osan LitacdEwr  Feedy mae.

Typed Name and Title




For Contractor Payment Invoice

Prompt Payment Certification And Supporting Data

Page 2 of 5 pagés

(1) Contract No.:

(2) Location and Description of Work:

(3) Estimate No.:

Subcontracted

Payments
(Excluding Deductions)

Amount Included in this
Payment Estimate
(Excluding Deductions)

W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 13
c li-Dubsilier Electronics OU-2 4) Invoice Date:
Corneli-Dubilier Electronics Demo { 03/05/2608
9 (10) (11) (12) (13
Subcontractor Name Total Amount Previous Subcontractor Subcontractor Subcontractor Earings

Deducted by Contractor
(Total to Date)

Pioneer Crossing Landfill Ex. 4 - CBI Ex. 4 - CBI
SOR Testing Laboratories, Inc.
US Bulk
Waste Steam Technology, inc.
TOTAL Ex. 4 - CBI Ex. 4 - CBI




Contractor Requested Earnings Page 3of s pages ,
§(1) Contract No.. (2) Location and Description of Work: (3) Estimate No.: 1
W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 :
Corneli-Dubilier Electronics GU-2 Demo (4) Invoice Date: 03/05/2008
Activity Activity Activity Total Previous | % Earning| Total Earnings Earnings
No. Title Amount Earnings To Date To Date This Period
00001A S-0001 Removal & Relocation or Dispose Ex.4-CBI $0.00
000018 S-001 Supplementary Sch Option 1 Rem: $0.00
00001C Removal & Relocation or Disposal of Fun $3,985.55
000048 Demolition, Handling/Stockpiling, Sampli $0.00
00010A S-010 General Utility Management $0.00
000108 General Utility Management $0.00
00010C General Utility Management $0.00
00011A S-011 Geophysical Survey Scan Around $0.00
00c12 §-012 Asbestos Abatement $0.00
00012B Asbestos Abatement $0.00
00012C Asbestos Abatement $0.00}
00013A Additional Asbestos Abatement $0.00
000138 Additional Asbestos Abatement $0.00
00013C Additional Asbestoes Abatement $0.00
00014A S-014 Dense Graded Aggregate $0.00
000148 Dense Graded Aggregate $0.00
00014C Dense Graded Aggregate $5.447 87
00015A S-015 Bituminous Surface s0.00}
00015B Bituminous Surface Coarse $0.00
06015C Bituminous Surface Coarse $0.00
00016A $-016 Temporary Facilities $0.00|
000168 Temporary Facilities $0.00
00016C Temporary Facilities $31,492.72
00017A S-017 Air Monitoring $0.00
00178 Air Monitoring $0.0C
00017C Air Monitoring $25,032.33
010002 General Conditions $30,839.25
010003 Above Grade Structure Demolition & Off- $52,140.60
010005 Removal&Disposal of PCBand/or Mercur $0.00
010011 Geotextile $0.00
010012 Water Handling, Temporary Storage, & C $2,559.50
0106 C1-006 Demoition, Handling/Stockpiling, T $148,556.37]
020002 General Conditions cluster 2 T s000]
020003 Above Grade Structure Demolition & Off- $0.00
020005 Removal & Disposal of PCB and/or Merc: $0.00
020006 Demolition, Handi./Stock., Sampling, & Of $0.00
020011 Geotextile $0.00
020012 Water Handling. Temporary Sterage, & C $0.00 ‘
030002 Cluster 3 General Conditions $0.00
030003 Above Grade Structure Demolition & Off- $0.00
030005 Remova! & Disposal of PCB &/or Mercun $0.00
030006 Demolition, Handling/Stockpiling, Samplii $0.00
030011 Geotextile CL 3 $0.00




Contractor Requested Earnings

Page 4 of 5 page’s

{1) Contract No.

(2) Location and Description of Work:

(3) Estimate No.

W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 : 13
Corneli-Dubilier Electronics OU-2 Demo {4) Invoice Date: 03/05/2008
Activity Activity Activity Total Previous | % Earning} Total Earnings Earnings
No. Title Amount Earnings To Date To Date This Period
030012 Water Handling, Temporary Storage, & C Ex. 4 - CBI $0.00
0302 C13-002 Option 1 General Conditions Cht $8,044 .40
0303 C13-003 Option 1 Pre-Excavation Sampli $7,672.95
040002 General Conditions Cluster 4 $0.00
040003 Above Grade Structure Demoltion & Off-¢ $0.00
040005 Removal & Disposal of PCB, Mercury Co $0.00
040006 Demolition, Handling/Stockpiling, Samplit $1,380.89
040012 Water Handling, Temporary Storage, and $0.00
050002 General Conditions Cluster 5 $C.00
050003 Above Grade Structure Demolition and O $0.00
050005 Removal & Disposal of PCB &/or Mercur) $0.00
050006 Demotition, Hand./Stock.,Sampling & Off- $0.00
050011 Geotextile $0.00
050012 Water Handling, Temporary Storage, & C $0.00
060002 Generat Conditions Cl 06 $0.00
060003 Above Grade Structure Demolition & Off- $0.00
060005 Removal & Disposal of PCB and/or Mecu $0.00
060006 Demolition, Handling/Stockpiling, Sampli $0.00
060011 Geotextile $0.00
060012 Water Handling, Temporary Storage, and $0.00
070002 General Conditions Cluster 7 $0.00
070003 Above Grade Structure Demalition & Off- 50.00}
070005 Removal & Disposal of PCB and/or Merct $0.00
070006 Demolition, Handling/Stockpiling, Samplit $0.00
0700114 Geotextile $0.00
070012 Water Handling, Temporary Storage, and $0.00
080002 General Conditions Cluster 8 (bldgs 13, 1 $0.00
080003 Above Grade Structure Demolition & Of- $0.00
080005 - Removal & Disposal of PCB &/or Mercury $0.00
080006 Demolition, Handling/Stockpiling, Sampli $0.0C
080011 Geotextile $0.00
080012 Water Handling, Temporary Storage, & C $0.00
030002 General Conditions Cluster 09 $0.00
090003 Above Grade Structure Demolition & Off- $0.00
090005 Removal & Disposal of PCB &/or Mercun $0.00
090006 Demolition, Handling/Stockpitin, Sampling $0.00
090011 Geotextile $0.00
090012 Water Handling, Temporary Storage, & C $0.00
110002 General Conditions $0.00
110003 Above Grade Structure Demolition & Off- $0.00
110004 Below Grade Stucture Dempolition & Off-€ $0.00
110005 Removal & Disposal of PCB and/or Merci -_———536—6
110011 Geotextile $0.00




Contractor Requested Earnings

Page 5 of 5 pages

(1) Contract No.:

(2) Location and Description of Work:

(3) Estimate No.:

Less Subcontractor Deductions held by Prime

Total Requested Amount

W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 13
Cornell-Dubilier Electronics OU-2 Demo (4) Invoice Date:
03/05/2008
Activity Activity Activity Total Previous | % Earning| Total Earnings Earnings
No. : Title Amnnnt FarnIiEn)(z.s4 ) To Date To Date This Period
110012 Water Handling, Temporary Storage, & C $0.00
1301 Cluster 13 Base Work Plan Addendums $0.00
1302 General Conditions Base Work C13-002 $31,675.50
1303 Pre-Excavation Sampling & Analysis C13 $62,080.65
1310 C13-010 Perimeter Air Monitoring (Base) $5,941.50
Total Previous | % Eaming| Total Earnings Earnings
Earnings To Date To Date This Period
Total Requested Activity Earnings Ex. 4 - CBI $416,850.08
Stored Material included in Activity Earnings $0.00
Additional Stored Material not included in Activity Earnings $0.00
Preparatory Work not included in Activity Eamings $0.00
Performance and Payment Bond not included in Activity Earings $0.00

\

-$4,172,802.00
-$3,755,951.92




IAG NUMBER:

REFERENCE:

CONTRACT:

AMOUNT:

FROM;

TO:

0 March 2008
LETTER OF TRANSMITTAL

RA DW96-94209801-0 = $301,435.08
RA CDA DW96-942131-01-1 = $115,415.00
68-20X8145.0000

PAYMENT NUMBER TWELVE (13)

Remedial Action at Cornell-Dubilier Electronics Superfund Site
Operable Unit Number 2 (Building Demolition)
South Plainfield, Middlesex County, New Jersey

W912DQ-04-D-0023, Task Order No. 0007
Sevenson Environmental Services, Inc.

$416,850.08

US Army Corps of Engineers
Environmental Residency
Attn: Patrick Nejand

214 State Hwy 18 North
East Brunswick, NJ 08816

US Environmental Protection Agency
Cincinnati Financial Management Center
MS 002

26 W Martin Luther King Drive

Cincinnati, Ohio 45268-7002

Attn: Mr. Jeffrey J. Marsala (513) 487-2056
Fax No. (513) 487-2063

Signature: i A //

Date:

Patrick C. Nejand “(Phone No. 732-846-5830)
Project Engineer
Contracting Officer Representative, USACE

BN U8

Prompt Payment Date: AS SOON AS POSSIBLE ~ V¢7 2 rPinced 08

Please return a signed copy to the address above. Thank You.

Received by:

Signature:

ny——— Date: —3 N’foé’

Jefferey J. M#fsala, USEPA




Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942098

Invoice No. EST#13

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $301,435.08
Project Officer Approval By: GOTTESMAN, JUSTIN

Total Invoice Amount: $301,435.08




Report Date: 09/12/2012

VENDOR CODE:
NAME:

SCORPIOS Proof of Payment

276110 TRANS CODE: PV

SEVENSON ENVIRONMNTL SVCS INC TRAVEL ADVANCE NUM:

ADDRESS: 2749 LOCKPORT RD

: NIAGARA FALLS , NY 14302

APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION:
VOUCHER TYPE: M CHECK TYPE:
AGREEMENT #:
SCHD FISC YR: 2008 SCHD CAT: SCHD TYPE: M

VOUCHER DATE: 03/05/2008
SCHD DATE: 03/13/2008
CLOSED DATE: 03/13/2008
SUBMITTING SFO: 27
AGENCY HEAD APRVL: Y
COMMENTS TO PRINT: DW96942098 EST#13 W912DQ04D0023/0007
INTER AGCY SYMBOL:

NO CHECK DISB FLAG: N
PROMPT PAY TYPE: Y

OCR PRINT FLAG: N

Page 1 of 1

VOUCHER NO: EST#13

D. O.: KC00

DISB RUN NUMBER: 0

SCHD NO: ACHCO08071

VOUCHER AMT:
HOLDBACK AMT:
CLOSED AMT:
OUTSTANDING AMT:
IN TRANSIT AMT:

DIRECT DISB NUMBER:

301,435.08
0.00
301,435.08

0.00

FY: 2008 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC08071
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER ©
SITE PAYMENT CHECK S
VENDOR CODE TC NUMBER ADV NUM LN ID AMOUNT NUMBER T
276110 PV A8000238239 001 02Gz 301,435.08 00000207 Y

‘XIO
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